

Bay County Road Commission

2026 Roadway Bridge
Capital Maintenance and Improvements
(Primary Roads Only)

PROJECT(S)	Various Mill & Fills	Beaver	State Park Rd	Bridge #722 Kaiser-Tower Rd (Railroad Drain)	Bridge # Erickson (North Branch Kawawlin)	Bridge #678 Fraser St (Kawawlin Rvr)	Bridge #730 8 Mile (N. Br. Kawawlin Rvr)	Midland Rd	
	<i>Various TBD</i>	<i>Gorfield to Bay Mid Line</i>	<i>M-247 to Wilder</i>	<i>Bridge</i>	<i>Bridge</i>	<i>Bridge</i>	<i>Bridge</i>	<i>11 Mile to Gorfield</i>	
Length (Miles)	7.0	4.0	3.4	0.2	0.2	0.2	0.2	1.00	
NFC Classification		Major Collector	Minor Arterial	Local	Local	Minor Collector	Local	Minor Arterial	
PR#, BMP, EMP		BMP:0.000 EMP:3.957 PR#772701	BMP: 2.056 EMP:5.277 PR#768704	PR# 773109 MP: 1.716				BMP:2.944 EMP:3.918 PR#769502	
Project Type	CPM Mill & Fill	3R C&S & Pave	Water service replacement (City of BC)	Bridge Replacement	Bridge Replacement	Bridge Replacement	Bridge Replacement	3R C&S & Pave, Drairage Improvements as Well	
PROJECT DETAILS									
Project Number	TBD	212296	116004	206788	205278	204310	212880	208545	
Contract Number	TBD	TBD	TBD	09000-220725	TBD	TBD	TBD	TBD	
SHPO	Not Required	Not Required	Not Required	Approved	Approved	Approved	Approved	Not Required	
NEPA		Not Required	Not Required	Approved	Approved	Approved	Approved	Not Required	
Design Status	0%	70%	30%	100%	90%	90%	50%	60%	
Type of Design	Log	Log	Plans	Plans	Plans	Plans	Plans	Plans	
Bid Advertise Date (Proposed)									
Bid Advrts Date (Actual)									
Bid Letting Date (Proposed)									
Bid Letting Date (Actual)									
FUNDING & ESTIMATES									
Programmed Estimate (Initial)	Total Count Budget	\$1,650,000	\$1,900,000	\$2,800,000	\$1,131,000	\$6,700,000	\$6,700,000	\$2,400,000	\$3,400,000
Engineers Estimate (Current)					\$1,131,000				
Contract Bid (Actual)					\$865,359				